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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program	 D ^C^la	

D
State of Washington	 v
Department of Ecology	

MAY P.O. Box 47600
Olympia, Washington 98504 	

EDMC
Dear Mr. Wilson:

REQUEST TO EXTEND THE SUBMISSION DATE FOR THE UPDATED REMEDIAL
INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN FOR THE 200-PW-2
OPERABLE UNIT (OU)

This letter is in response to the State of Washington Depa rtment of Ecology (Ecology) letter to
Clifford E. Clark, U.S. Depa rtment of Energy, Richland Operations Office (RL), from
John B. Price, "Comments on 200-PW-2 Work Pl an , Draft A (DOE/RL-2000-60)," 	 ,S4 S31
dated March 6, 2001. As a follow-on to discussions between RL and Ecology staff, an extension
is required for the submittal of the updated 200-PW-2 OU RI/FS. Regulator comments for this
work plan were received on March 8, 2001 and RL's intent was to revise the document and
submit it as Revision 0 by May 8, 2001.

During the annual review of p riorities for performing 200 Area waste site investigations held
Ap ri l 23, 2001, two additional Resource Conse rvation and Recovery Act of 1976 (RCRA)
Treatment, Storage and Disposal (TSD) sites (216-A-37-1 Crib and 207-A South Retention
Basin) were proposed for inclusion into the 200-PW-2 OU Work Plan. RL is moving forward
with incorporation of the sites into the 200-PW-2.

Inclusion of the two RCRA TSD sites will impact the completion of the 200-PW-2 document.
Text and schedule revisions in the work plan and in Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) change requests that will accompany the updated work
plan are required. The updated document and Tri-Pa rty Agreement Change Requests will be
submitted to both lead regulatory agencies no later than June 1, 2001. This date exceeds the 60-
day response allowed for in Tri-Pa rty Agreement Section 9.0, Documentation and Records.
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Your approval/concu rrence with this extension is requested. Please indicate your approval by
signing the concurrence line on page two of this letter. If you have any questions or concerns,
please call Alex Teimouri of my staff, at (509) 376-6222.

Sinc y ^'
	 -^

Cliff44 E. Clark, Acting Program Manager
RCA:AET	 Office of Regulatory Liaison

Approval

Michael A. Wilson	 date

cc: T. E. Logan, BHI
R. Gay, CTUIR
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record
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